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ESTIMATE RUN 03/29/2017

ESTIMATE SUMMARY 06:18:25

CONTID: C19916         ESTIMATE NO: 0013 PROG 2005

PCN: 19916-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4-FY14-RAMP-BR: I25 MP244 TO 270 PERCENT TIME:

PROJECT NO: BR 0253-238                   

R4-FY14-RAMP-BR: I25 MP244 TO MP270

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,991,302.57 PARTICIPATING $ $ 18,635.00

AWARD PROJECT AMT: 3,405,955.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

96.07%

117,500.00

18,635.00

18,635.00

18,635.00

$

$

$

$

2,871,802.57

2,000.00

2,873,802.57

0.00

2,873,802.57

-51,089.33

0.00

2,822,713.24

0.00

AMOUNT DUE 2,822,713.24 18,635.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,635.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

129.0 TIME ALLOW: 129

ORIG TIME ALLOW: 123

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2015

11/29/2016

11/29/2016

03/29/2017

04/30/2015

05/19/2015

06/11/2015

07/16/2015
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

20.00000

0015 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,750.003.000

0.00

3.000

EACH

1,250.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

150.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

200.00000

0030 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0035 *Mobilization 0.948

0.052

626-00000  
 

325,000.001.000

16,900.00

1.000

L S 

325,000.00000

0040 *Public Information Services 1.000

0.000

626-01000  
 

10,515.001.000

0.00

1.000

L S 

10,515.00000

0045 *Epoxy Pavement Marking 6.000

0.000

627-00005  
 

3,000.006.000

0.00

6.000

GAL 

500.00000

0050 *Flagging 883.500

0.000

630-00000  
 

28,272.00883.500

0.00

883.500

HOUR

32.00000

0055 *Traffic Control Inspection 109.000

0.000

630-00007  
 

16,350.00109.000

0.00

109.000

DAY 

150.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Management 145.000

0.000

630-00012  
 

159,500.00145.000

0.00

145.000

DAY 

1,100.00000

0065 *Uniformed Traffic Control Coordination 4.500

0.000

630-00015  
 

135.004.500

0.00

4.500

HOUR

30.00000

0070 *Flagging Station Light 0.500

0.500

630-80305  
 

3,500.001.000

1,750.00

1.000

EACH

3,500.00000

0075 *Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

600.004.000

300.00

4.000

EACH

150.00000

0080 *Construction Traffic Sign (Panel Size A) 11.500

11.500

630-80341  
 

1,610.0023.000

805.00

23.000

EACH

70.00000

0085 *Construction Traffic Sign (Panel Size B) 22.500

22.500

630-80342  
 

5,400.0045.000

2,700.00

45.000

EACH

120.00000

0090 *Construction Traffic Sign (Panel Size C) 16.000

16.000

630-80343  
 

3,840.0032.000

1,920.00

32.000

EACH

120.00000

0095 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

32,000.004.000

16,000.00

4.000

EACH

8,000.00000

0100 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

4,000.002.000

2,000.00

2.000

EACH

2,000.00000

0105 *Drum Channelizing Device 27.000

27.000

630-80360  
 

3,240.0054.000

1,620.00

54.000

EACH

60.00000

0106 Traffic Cone MCR 100.000

100.000

630-80380  
 

2,400.00200.000

1,200.00

200.000

EACH

12.00000



CONTID: C19916         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Stackable Vertical Panels 23.500

23.500

630-80393  
 

1,880.0047.000

940.00

47.000

EACH

40.00000

0115 *Mobile Attenuator 199.000

0.000

630-85041  
 

129,350.00199.000

0.00

199.000

DAY 

650.00000

0120 *Night Work Lighting 1.000

0.000

632-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0121 Added Item (Dollar)/ Lien - Loya Construction 0.000

-27,500.000

900-00006  
 

-27,500.00-27,500.000

-27,500.00

0.000

DOL 

1.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0151 Added Item (Dollar)/ Lane Rental Fee -18,340.000

0.000

900-00006  
 

-18,340.00-18,340.000

0.00

-18,340.000

DOL 

1.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0152 F/A Bridge Expansion Device Material Purchase only CMO 
009

61,692.000

0.000

700-70034  
 

61,692.0061,692.000

0.00

61,692.000

F A 

1.00000

CAT 795,834.0018,635.00913,334.00CURRENT AMT0200 $ $ $

CAT NO0300 C-17-A 

0160 *Remove Concrete Pavement (Planing) (Special) 74.000

0.000

202-00217  
 

2,664.0074.000

0.00

74.000

SY  

36.00000

0165 *Removal of Asphalt Mat (Planing) (Special) 49.000

0.000

202-00246  
 

793.8049.000

0.00

49.000

SY  

16.20000

0166 Rem Port Present Str (1) CMO-007 74.000

0.000

202-00450  
 

9,960.4074.000

0.00

74.000

SY  

134.60000

0170 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

240.00000

0175 *Removal of Expansion Device 37.000

0.000

202-00504  
 

7,955.0037.000

0.00

37.000

LF  

215.00000

0180 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 14.000

0.000

403-34851  
 

2,520.0014.000

0.00

14.000

TON 

180.00000

0185 Joint Sealant 111.000

0.000

408-01100  
 

3,885.00111.000

0.00

111.000

LF  

35.00000

0190 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0195 *Bridge Expansion Device (0-4 Inch) CMO 009 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

250.00000
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PCN: 19916-BID    ESTIMATE RUN

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-17-A 

0195 MATERIAL ALLOWANCE C-17-A exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000

0195 MATERIAL ALLOWANCE C-17-A exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000

0195 MATERIAL ALLOWANCE C-17-A exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000

0195 MATERIAL ALLOWANCE C-17-A exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000

0196 Brdg Compress Joint Sealer CMO 009 37.000

0.000

518-00000  
 

15,890.7637.000

0.00

37.000

LF  

429.48000

0200 Place Thin Bonded Overlay (Polyester Concrete) 719.000

0.000

519-03035  
 

22,289.00719.000

0.00

719.000

SY  

31.00000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 702.000

0.000

519-03055  
 

57,564.00702.000

0.00

702.000

CF  

82.00000

0210 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0215 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0220 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0300 C-17-A 

0225 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 123,521.960.00123,521.96CURRENT AMT0300 $ $ $

CAT NO0301 C-17-N 

0230 *Remove Concrete Pavement (Planing) (Special) 123.000

0.000

202-00217  
 

4,428.00123.000

0.00

123.000

SY  

36.00000

0231 Rem Port Present Str (1) CMO-007 12.000

0.000

202-00450  
 

1,615.2012.000

0.00

12.000

SY  

134.60000

0235 *Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

480.002.000

0.00

2.000

SY  

240.00000

0240 *Removal of Expansion Device 37.000

0.000

202-00504  
 

7,955.0037.000

0.00

37.000

LF  

215.00000

0245 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 14.000

0.000

403-34851  
 

2,520.0014.000

0.00

14.000

TON 

180.00000

0250 Joint Sealant 120.000

0.000

408-01100  
 

4,200.00120.000

0.00

120.000

LF  

35.00000

0255 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0260 *Bridge Expansion Device (0-4 Inch) CMO 009 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

250.00000

0260 MATERIAL ALLOWANCE C-17-N exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000
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PCN: 19916-BID    ESTIMATE RUN

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-17-N 

0260 MATERIAL ALLOWANCE C-17-N exp jt rails 0.000

0.000

0.000.000

0.00LF  

250.00000

0261 Brdg Compress Joint Sealer CMO 009 37.000

0.000

518-00000  
 

15,890.7637.000

0.00

37.000

LF  

429.48000

0265 Place Thin Bonded Overlay (Polyester Concrete) 719.000

0.000

519-03035  
 

22,289.00719.000

0.00

719.000

SY  

31.00000

0270 Furnish Thin Bonded Overlay (Polyester Concrete) 619.000

0.000

519-03055  
 

50,758.00619.000

0.00

619.000

CF  

82.00000

0275 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0280 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0285 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0290 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 110,135.960.00110,135.96CURRENT AMT0301 $ $ $

CAT NO0302 C-17-BQ 

0295 *Removal of Asphalt Mat (Planing) (Special) 254.000

0.000

202-00246  
 

4,114.80254.000

0.00

254.000

SY  

16.20000

0296 Rem Port Present Str (1) CMO-007 14.000

0.000

202-00450  
 

1,884.4014.000

0.00

14.000

SY  

134.60000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0302 C-17-BQ 

0300 *Removal of Portions of Present Structure (Class 2) 5.000

0.000

202-00453  
 

1,200.005.000

0.00

5.000

SY  

240.00000

0305 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0310 Joint Sealant 77.000

0.000

408-01100  
 

2,695.0077.000

0.00

77.000

LF  

35.00000

0315 Place Thin Bonded Overlay (Polyester Concrete) 460.000

0.000

519-03035  
 

14,260.00460.000

0.00

460.000

SY  

31.00000

0320 Furnish Thin Bonded Overlay (Polyester Concrete) 455.000

0.000

519-03055  
 

37,310.00455.000

0.00

455.000

CF  

82.00000

0325 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0330 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0335 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 66,504.200.0066,504.20CURRENT AMT0302 $ $ $

CAT NO0303 C-17-BR 

0340 *Removal of Asphalt Mat (Planing) (Special) 253.000

0.000

202-00246  
 

4,098.60253.000

0.00

253.000

SY  

16.20000

0341 Rem Port Present Str (1) CMO-007 89.000

0.000

202-00450  
 

11,979.4089.000

0.00

89.000

SY  

134.60000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0303 C-17-BR 

0345 *Removal of Portions of Present Structure (Class 2) 7.000

0.000

202-00453  
 

1,680.007.000

0.00

7.000

SY  

240.00000

0350 *Removal of Expansion Device 78.000

0.000

202-00504  
 

16,770.0078.000

0.00

78.000

LF  

215.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0360 Joint Sealant 77.000

0.000

408-01100  
 

2,695.0077.000

0.00

77.000

LF  

35.00000

0365 *Bridge Expansion Joint (Asphaltic Plug) 78.000

0.000

518-01001  
 

12,324.0078.000

0.00

78.000

LF  

158.00000

0370 Place Thin Bonded Overlay (Polyester Concrete) 460.000

0.000

519-03035  
 

14,260.00460.000

0.00

460.000

SY  

31.00000

0375 Furnish Thin Bonded Overlay (Polyester Concrete) 607.000

0.000

519-03055  
 

49,774.00607.000

0.00

607.000

CF  

82.00000

0380 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0385 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0390 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 118,621.000.00118,621.00CURRENT AMT0303 $ $ $
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0304 C-17-DD 

0395 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

36.00000

0400 *Removal of Asphalt Mat (Planing) (Special) 254.000

0.000

202-00246  
 

4,114.80254.000

0.00

254.000

SY  

16.20000

0401 Rem Port Present Str (1) CMO-007 6.000

0.000

202-00450  
 

807.606.000

0.00

6.000

SY  

134.60000

0405 *Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

480.002.000

0.00

2.000

SY  

240.00000

0410 *Removal of Expansion Device 77.000

0.000

202-00504  
 

16,555.0077.000

0.00

77.000

LF  

215.00000

0411 HMA (Gr SX) (100) (PG 64-28) CMO 09 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0415 Joint Sealant 76.000

0.000

408-01100  
 

2,660.0076.000

0.00

76.000

LF  

35.00000

0420 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0424 Br Expan Joint (Asphaultic Plug) CMO 009 77.000

0.000

518-01001  
 

12,166.0077.000

0.00

77.000

LF  

158.00000

0425 *Bridge Expansion Device (0-4 Inch)(with Snow Plow 
Plates) CMO 009

0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

350.00000

0425 MATERIAL ALLOWANCE C-17-DD exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000
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PCN: 19916-BID    ESTIMATE RUN

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 C-17-DD 

0425 MATERIAL ALLOWANCE C-17-DD exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0430 Place Thin Bonded Overlay (Polyester Concrete) CMO 9 549.000

0.000

519-03035  
 

17,019.00549.000

0.00

549.000

SY  

31.00000

0435 Furnish Thin Bonded Overlay (Polyester Concrete) CMO 9 462.000

0.000

519-03055  
 

37,884.00462.000

0.00

462.000

CF  

82.00000

0440 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0445 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0450 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0455 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

0460 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 96,726.400.0096,726.40CURRENT AMT0304 $ $ $

CAT NO0305 C-17-DG 

0465 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

36.00000

0470 *Removal of Asphalt Mat (Planing) (Special) 253.000

0.000

202-00246  
 

4,098.60253.000

0.00

253.000

SY  

16.20000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0305 C-17-DG 

0471 Rem Port Present Str (1) CMO-007 30.000

0.000

202-00450  
 

4,038.0030.000

0.00

30.000

SY  

134.60000

0475 *Removal of Portions of Present Structure (Class 2) 5.000

0.000

202-00453  
 

1,200.005.000

0.00

5.000

SY  

240.00000

0480 *Removal of Expansion Device 77.000

0.000

202-00504  
 

16,555.0077.000

0.00

77.000

LF  

215.00000

0481 HMA (Gr SX) (100) (PG 64-28) CMO 09 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0485 Joint Sealant 77.000

0.000

408-01100  
 

2,695.0077.000

0.00

77.000

LF  

35.00000

0490 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0494 Br Expan Joint (Asphaultic Plug) CMO 009 77.000

0.000

518-01001  
 

12,166.0077.000

0.00

77.000

LF  

158.00000

0495 *Bridge Expansion Device (0-4 Inch)(with Snow Plow 
Plates) CMO 009

0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

350.00000

0495 MATERIAL ALLOWANCE C-17-DG exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0495 MATERIAL ALLOWANCE C-17-DG exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0500 Place Thin Bonded Overlay (Polyester Concrete) CMO 9 549.000

0.000

519-03035  
 

17,019.00549.000

0.00

549.000

SY  

31.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0305 C-17-DG 

0505 Furnish Thin Bonded Overlay (Polyester Concrete) CMO 9 528.000

0.000

519-03055  
 

43,296.00528.000

0.00

528.000

CF  

82.00000

0510 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0515 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0520 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0525 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

0530 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 106,107.600.00106,107.60CURRENT AMT0305 $ $ $

CAT NO0306 C-17-DH 

0535 *Removal of Asphalt Mat (Planing) (Special) 253.000

0.000

202-00246  
 

4,098.60253.000

0.00

253.000

SY  

16.20000

0536 Rem Port Present Str (1) CMO-007 43.000

0.000

202-00450  
 

5,787.8043.000

0.00

43.000

SY  

134.60000

0540 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

240.001.000

0.00

1.000

SY  

240.00000

0545 *Removal of Expansion Device 78.000

0.000

202-00504  
 

16,770.0078.000

0.00

78.000

LF  

215.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0306 C-17-DH 

0550 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0555 Joint Sealant 152.000

0.000

408-01100  
 

5,320.00152.000

0.00

152.000

LF  

35.00000

0560 *Bridge Expansion Joint (Asphaltic Plug) 78.000

0.000

518-01001  
 

12,324.0078.000

0.00

78.000

LF  

158.00000

0565 Place Thin Bonded Overlay (Polyester Concrete) 420.000

0.000

519-03035  
 

13,020.00420.000

0.00

420.000

SY  

31.00000

0570 Furnish Thin Bonded Overlay (Polyester Concrete) 278.000

0.000

519-03055  
 

22,796.00278.000

0.00

278.000

CF  

82.00000

0575 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0580 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0585 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 85,396.400.0085,396.40CURRENT AMT0306 $ $ $

CAT NO0307 C-17-DY 

0590 *Removal of Asphalt Mat (Planing) (Special) 253.000

0.000

202-00246  
 

4,098.60253.000

0.00

253.000

SY  

16.20000

0591 Rem Port Present Str (1) CMO-007 10.000

0.000

202-00450  
 

1,346.0010.000

0.00

10.000

SY  

134.60000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0307 C-17-DY 

0595 *Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

480.002.000

0.00

2.000

SY  

240.00000

0600 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0605 Joint Sealant 152.000

0.000

408-01100  
 

5,320.00152.000

0.00

152.000

LF  

35.00000

0610 Place Thin Bonded Overlay (Polyester Concrete) 420.000

0.000

519-03035  
 

13,020.00420.000

0.00

420.000

SY  

31.00000

0615 Furnish Thin Bonded Overlay (Polyester Concrete) 358.000

0.000

519-03055  
 

29,356.00358.000

0.00

358.000

CF  

82.00000

0620 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0625 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0630 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 58,660.600.0058,660.60CURRENT AMT0307 $ $ $

CAT NO0308 C-17-EE 

0635 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

36.00000

0636 Rem Port Present Str (1) CMO-007 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

134.60000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0308 C-17-EE 

0640 *Removal of Asphalt Mat (Planing) (Special) 253.000

0.000

202-00246  
 

4,098.60253.000

0.00

253.000

SY  

16.20000

0645 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

240.001.000

0.00

1.000

SY  

240.00000

0650 *Removal of Expansion Device 81.000

0.000

202-00504  
 

17,415.0081.000

0.00

81.000

LF  

215.00000

0651 HMA (Gr SX) (100) (PG 64-28) CMO 09 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0655 Joint Sealant 163.000

0.000

408-01100  
 

5,705.00163.000

0.00

163.000

LF  

35.00000

0660 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0664 Br Expan Joint (Asphaultic Plug) CMO 009 81.000

0.000

518-01001  
 

12,798.0081.000

0.00

81.000

LF  

158.00000

0665 *Bridge Expansion Device (0-4 Inch)(with Snow Plow 
Plates) CMO 009

0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

350.00000

0665 MATERIAL ALLOWANCE C-17-EE exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0665 MATERIAL ALLOWANCE C-17-EE exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0670 Place Thin Bonded Overlay (Polyester Concrete) CMO 9 421.000

0.000

519-03035  
 

13,051.00421.000

0.00

421.000

SY  

31.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0308 C-17-EE 

0675 Furnish Thin Bonded Overlay (Polyester Concrete) CMO 9 326.000

0.000

519-03055  
 

26,732.00326.000

0.00

326.000

CF  

82.00000

0680 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0685 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0690 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0695 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

0700 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 85,079.600.0085,079.60CURRENT AMT0308 $ $ $

CAT NO0309 C-17-EI 

0705 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

36.00000

0710 *Removal of Asphalt Mat (Planing) (Special) 254.000

0.000

202-00246  
 

4,114.80254.000

0.00

254.000

SY  

16.20000

0711 Rem Port Present Str (1) CMO-007 5.000

0.000

202-00450  
 

673.005.000

0.00

5.000

SY  

134.60000

0715 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

240.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0309 C-17-EI 

0720 *Removal of Expansion Device 81.000

0.000

202-00504  
 

17,415.0081.000

0.00

81.000

LF  

215.00000

0721 HMA (Gr SX) (100) (PG 64-28) CMO 09 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0725 Joint Sealant 163.000

0.000

408-01100  
 

5,705.00163.000

0.00

163.000

LF  

35.00000

0730 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

0734 Br Expan Joint (Asphaultic Plug) CMO 009 81.000

0.000

518-01001  
 

12,798.0081.000

0.00

81.000

LF  

158.00000

0735 *Bridge Expansion Device (0-4 Inch)(with Snow Plow 
Plates) CMO 009

0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

350.00000

0735 MATERIAL ALLOWANCE C-17-EI exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0735 MATERIAL ALLOWANCE C-17-EI exp jt rails with snow plow 
plates

0.000

0.000

0.000.000

0.00LF  

350.00000

0740 Place Thin Bonded Overlay (Polyester Concrete) CMO 9 421.000

0.000

519-03035  
 

13,051.00421.000

0.00

421.000

SY  

31.00000

0745 Furnish Thin Bonded Overlay (Polyester Concrete) CMO 9 347.000

0.000

519-03055  
 

28,454.00347.000

0.00

347.000

CF  

82.00000

0750 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

2,000.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0309 C-17-EI 

0755 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0760 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0765 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

0770 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 87,250.800.0087,250.80CURRENT AMT0309 $ $ $

CAT NO0310 D-17-CY 

0775 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

9,108.00253.000

0.00

253.000

SY  

36.00000

0780 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

16.20000

0781 Rem Port Present Str (1) CMO-007 18.000

0.000

202-00450  
 

2,422.8018.000

0.00

18.000

SY  

134.60000

0785 *Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

720.003.000

0.00

3.000

SY  

240.00000

0790 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0795 Joint Sealant 152.000

0.000

408-01100  
 

5,320.00152.000

0.00

152.000

LF  

35.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0310 D-17-CY 

0800 Place Thin Bonded Overlay (Polyester Concrete) 395.000

0.000

519-03035  
 

12,245.00395.000

0.00

395.000

SY  

31.00000

0805 Furnish Thin Bonded Overlay (Polyester Concrete) 352.000

0.000

519-03055  
 

28,864.00352.000

0.00

352.000

CF  

82.00000

0810 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0815 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

0820 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 63,719.800.0063,719.80CURRENT AMT0310 $ $ $

CAT NO0311 D-17-CZ 

0825 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

9,108.00253.000

0.00

253.000

SY  

36.00000

0826 Rem Port Present Str (1) CMO-007 1.000

0.000

202-00450  
 

134.601.000

0.00

1.000

SY  

134.60000

0830 *Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

720.003.000

0.00

3.000

SY  

240.00000

0835 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 28.000

0.000

403-34851  
 

5,040.0028.000

0.00

28.000

TON 

180.00000

0840 Joint Sealant 152.000

0.000

408-01100  
 

5,320.00152.000

0.00

152.000

LF  

35.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0311 D-17-CZ 

0845 Place Thin Bonded Overlay (Polyester Concrete) 395.000

0.000

519-03035  
 

12,245.00395.000

0.00

395.000

SY  

31.00000

0850 Furnish Thin Bonded Overlay (Polyester Concrete) 278.000

0.000

519-03055  
 

22,796.00278.000

0.00

278.000

CF  

82.00000

0855 *Concrete Class D (Bridge) (Special) 0.400

0.000

601-03041  
 

782.800.400

0.00

0.400

CY  

1,957.00000

0860 *Galvanic Anodes 11.000

0.000

601-51005  
 

495.0011.000

0.00

11.000

EACH

45.00000

0865 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

0870 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000

CAT 56,641.400.0056,641.40CURRENT AMT0311 $ $ $

CAT NO0312 B-16-EW 

0875 *Removal of Asphalt Mat (Planing) (Special) 2,835.000

0.000

202-00246  
 

45,927.002,835.000

0.00

2,835.000

SY  

16.20000

0880 *Removal of Portions of Present Structure (Class 2) 570.000

0.000

202-00453  
 

136,800.00570.000

0.00

570.000

SY  

240.00000

0885 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

580.00000

0890 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 169.000

0.000

403-34851  
 

30,420.00169.000

0.00

169.000

TON 

180.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0312 B-16-EW 

0895 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

18.00000

0900 *Bridge Expansion Joint (Asphaltic Plug) CMO 009 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

0905 *Concrete Class D (Bridge) (Special) 53.000

0.000

601-03041  
 

103,721.0053.000

0.00

53.000

CY  

1,957.00000

0910 *Galvanic Anodes 543.000

0.000

601-51005  
 

24,435.00543.000

0.00

543.000

EACH

45.00000

0915 *Reinforcing Steel 4,338.000

0.000

602-00000  
 

7,591.504,338.000

0.00

4,338.000

LB  

1.75000

0916 Brdg Compress Joint Sealer 84.000

0.000

518-00000  
 

19,787.8884.000

0.00

84.000

LF  

235.57000

0917 Joint Sealant 84.000

0.000

408-01100  
 

2,940.0084.000

0.00

84.000

LF  

35.00000

0918 Place Thin Bond Overlay (Poly Conc) 1,297.000

0.000

519-03035  
 

40,207.001,297.000

0.00

1,297.000

SY  

31.00000

0919 Furnish Thin Bond Overlay (Poly Conc) 1,048.000

0.000

519-03055  
 

85,936.001,048.000

0.00

1,048.000

CF  

82.00000

CAT 497,765.380.00497,765.38CURRENT AMT0312 $ $ $

CAT NO0313 B-16-EX 

0920 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

16.10000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0313 B-16-EX 

0925 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

215.00000

0930 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

180.00000

0935 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

CAT 0.000.000.00CURRENT AMT0313 $ $ $

CAT NO0314 C-17-BM 

0940 *Remove Concrete Pavement (Planing) (Special) 350.000

0.000

202-00217  
 

12,600.00350.000

0.00

350.000

SY  

36.00000

0945 *Removal of Asphalt Mat (Planing) (Special) 53.000

0.000

202-00246  
 

858.6053.000

0.00

53.000

SY  

16.20000

0946 Rem Port Present Str (1) CMO-007 18.000

0.000

202-00450  
 

2,422.8018.000

0.00

18.000

SY  

134.60000

0950 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

240.001.000

0.00

1.000

SY  

240.00000

0955 *Removal of Expansion Device 74.000

0.000

202-00504  
 

15,910.0074.000

0.00

74.000

LF  

215.00000

0960 Joint Sealant 74.000

0.000

408-01100  
 

2,590.0074.000

0.00

74.000

LF  

35.00000

0965 *Temporary Bridge Deck 580.000

0.000

509-08120  
 

26,100.00580.000

0.00

580.000

SF  

45.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0314 C-17-BM 

0970 *Bridge Expansion Device (0-4 Inch) 74.000

0.000

518-01004  
 

18,500.0074.000

0.00

74.000

LF  

250.00000

0975 Place Thin Bonded Overlay (Polyester Concrete) 814.000

0.000

519-03035  
 

25,234.00814.000

0.00

814.000

SY  

31.00000

0980 Furnish Thin Bonded Overlay (Polyester Concrete) 795.000

0.000

519-03055  
 

65,190.00795.000

0.00

795.000

CF  

82.00000

0985 *Concrete Class D (Bridge) 21.200

0.000

601-03040  
 

42,400.0021.200

0.00

21.200

CY  

2,000.00000

0990 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

0995 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

1000 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

1005 *Reinforcing Steel (Epoxy Coated) 3,232.000

0.000

602-00020  
 

5,656.003,232.000

0.00

3,232.000

LB  

1.75000

1006 HMA (Gr SX) (100) (PG 64-28) 58.000

0.000

403-34851  
 

10,440.0058.000

0.00

58.000

TON 

180.00000

1007 Rem Asphalt Mat (Planing)(Special) 423.000

0.000

202-00246  
 

6,852.60423.000

0.00

423.000

SY  

16.20000

CAT 234,994.000.00234,994.00CURRENT AMT0314 $ $ $
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0315 C-17-BL 

1010 *Remove Concrete Pavement (Planing) (Special) 296.000

0.000

202-00217  
 

10,656.00296.000

0.00

296.000

SY  

36.00000

1015 *Removal of Asphalt Mat (Planing) (Special) 53.000

0.000

202-00246  
 

858.6053.000

0.00

53.000

SY  

16.20000

1017 Rem Port Present Str (1) CMO-007 17.000

0.000

202-00450  
 

2,288.2017.000

0.00

17.000

SY  

134.60000

1020 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

240.001.000

0.00

1.000

SY  

240.00000

1025 *Removal of Expansion Device 74.000

0.000

202-00504  
 

15,910.0074.000

0.00

74.000

LF  

215.00000

1030 Joint Sealant 74.000

0.000

408-01100  
 

2,590.0074.000

0.00

74.000

LF  

35.00000

1035 *Temporary Bridge Deck CMO 5 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

45.00000

1036 Temporary Bridge Deck CMO-05 592.000

0.000

509-08120  
 

58,702.72592.000

0.00

592.000

SF  

99.16000

1040 *Bridge Expansion Device (0-4 Inch) 74.000

0.000

518-01004  
 

18,500.0074.000

0.00

74.000

LF  

250.00000

1045 Place Thin Bonded Overlay (Polyester Concrete) 814.000

0.000

519-03035  
 

25,234.00814.000

0.00

814.000

SY  

31.00000

1050 Furnish Thin Bonded Overlay (Polyester Concrete) 795.000

0.000

519-03055  
 

65,190.00795.000

0.00

795.000

CF  

82.00000
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PCN: 19916-BID    ESTIMATE RUN 03/29/2017

PROJECT: BR 0253-238                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:18:25

CUMULATIVE
AMOUNT

CAT NO0315 C-17-BL 

1055 *Concrete Class D (Bridge) 21.200

0.000

601-03040  
 

42,400.0021.200

0.00

21.200

CY  

2,000.00000

1060 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,957.00000

1065 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

45.00000

1070 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.75000

1071 *Reinf Steel (Epoxy) 3,257.000

0.000

602-00020  
 

5,699.753,257.000

0.00

3,257.000

LB  

1.75000

1072 HMA (Gr SX) (100) (PG 64-28) 114.000

0.000

403-34851  
 

20,520.00114.000

0.00

114.000

TON 

180.00000

1073 Rem Asphalt Mat (Planing)(Special) 991.000

0.000

202-00246  
 

16,054.20991.000

0.00

991.000

SY  

16.20000

CAT 284,843.470.00284,843.47CURRENT AMT0315 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 2,873,802.5718,635.00$2,991,302.57$CURRENT AMTPROJECT TOTAL


